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   INFORMATION:  
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Summary:  

This agenda item provides the Board of State and Community Corrections (BSCC) with an update 

on Amador County’s project status specific to meeting the site assurance requirement as part of the 

Assembly Bill (AB) 900 Phase I Jail Construction Financing Program.  

 

Background: 

On November 13, 2008 Amador County was provided a conditional award by the BSCC for the 

construction of its new county jail facility.  Providing site assurance through Board of Supervisors’ 

resolution of the project site location and county ownership has been a long-standing requirement of 

the BSCC construction financing process to ensure a county’s readiness to proceed with the project 

and ability to avoid undue delays that may result from the uncertainty of project site location and/or 

accessibility.  As per the AB 900 Jail Construction Request for Proposals, this site assurance 

requirement is to be met within 90 days of the county receiving notice of conditional award. 

 

Following the county’s receipt of the official jail construction award notification in November 2008, 

the 90-day timeframe for providing site assurance ended on February 18, 2009.  As Amador County 

has worked to purchase a piece of property for their jail, unexpected delays compromised the 

county’s ability to complete the purchase transaction in a timely fashion.  The delays have 

necessitated the county’s AB 900 project coming before the Board on two occasions in the past to 

request time extensions to meet the site assurance requirement while the county continued its focus 

on making the land purchase.  The extension requests were approved. 

 

In February 2014, the county requested a time extension until September 11, 2014.  While it 

represents both additional time and a departure from the county’s previous direction in terms of site 

location, the county believes the shift will benefit them by meeting their jail construction needs and 

meet the site assurance requirement of AB 900. 

 

 

Recommendation/Action Needed: 

Staff recommends that the Board approve Amador County continuing in the jail construction 

financing process and grant the county’s request for an extension of time to September 11, 2014 in 

order to meet the site assurance requirement. 


